

California Transportation Commission

August 16-17, 2017 Meeting - Extension Requests / Staff Recommendation

Agenda

Item #	Ref #	Extension Type	Proj #	PPNO	County	Agency	Extension	Recommendations		Notes
							Request	Caltrans	CTC Staff	
82	2.8b.(1)	Contract Award - ATP	1	07-5186	Los Angeles	City of Baldwin Park	5	5	5	The City needs to modify the design of the catch basins at the County's request before advertising and awarding the project.
83	2.8b.(2)	Contract Award - SHOPP	1	05-4928W	San Luis Obispo	Caltrans				Request withdrawn by Caltrans as indicated on the change list
83	2.8b.(2)	Contract Award - SHOPP	2	04-0780G	Sonoma	Caltrans	6	6	4	This is a Safety Improvement project. The project was advertised and Caltrans determined the bidders were non-responsive. Caltrans is working to accelerate the readvertising process.
84	2.8c.(1)	Project Completion - ATP	1	08-1164	San Bernardino	City of Rialto	6	6	6	The City needed to postpone some of the program's activities while they worked out concerns with the School District. The City now needs more time to implement the full program.
85	2.8c.(3)	Project Completion - STIP Rail	1	75-2127L	Various	Capitol Corridor Joint Powers Authority	20	20	20	The Authority found that developing the scope of a sustainable program and identifying prospective vendors for the operations of the program were challenging and the folding bikes and rental lockers will need to be manufactured to specifically fit this program. The Authority needs more time to work out these issues.
86	2.8d.(1)	Project Expenditure - STIP	1	01-2391	Humboldt	County of Humboldt	14	14	14	The County needs more time due to delays in starting the project , needing additional time to conduct structural inspection and analysis, and to conduct unexpected additional studies.